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1. UPS FLYWHEEL WILL BE READY TO SET ON 24 OR 25 FEBRUARY,
HOWEVER , NYLON SLING AND SOME OF THE'[“»PARE PARTS HAVE NOT
YET ARRIVED{OI
2. COMPLETE INSTALLAT ION INSTRUCT IONS ALSO HAVE NOT
BEEN RECEIVED., THE ONLY DRAWINGS INCLUDED IN PACKAGE WERE
THREE ELEVATION AiNDi ONE FOUNDATION DRAWING. A VERY BRIEF, |
FOUR-PAGE , SET OF INSTRUCT-IOINS WERE RECEIVED , BUT IT HARDLY

SFEMS SUFFICIENT. 1IN THESE INSTRUCTIONS, REFERENCE IS-MADE
RXE¢D

TO A MORE COMPLETE INSTRUCTION MANUAL WHICH WE DO NOT HAVE « c

DC

WE ALSO DO NOT HAVE A UPS OPERATION MANUAL OR ANY UPS CONTROEx

SA(‘

25X1A caBINET WIRING D1aGRAMS. SUGGEST NS 1NG T HE SE mzmsx

25X1A WITH HIM, | /e
25X1A 5. gt THEJEBBB s vsten 2 SVITCHGEAR, IT APPEARS THAT 2y~

' GROUND BUS AT THE BOTTOM OF THE CABINET. THERE IS NO
CONVENIENT POINT OF CONNECTION FOR LINE AND LOCAL NEUTRALS.

25X1A
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25X1A IT IS SUGGESTED THAT NS L 00K INTO THIS AND
25X1A possIBLY coNFER WwITH JqqEqE. » NEUTRAL BUS COULD PROBABLY BE

LOCALLY FABRICATED OF COPPER OR ALUMINUM IF A MANUFACTURER'S
25X1A SHOP DRAWING WERE PROVIDED . I couLD POSSIBLY BRING
THIS WITH HIM., DRAWINGS ON COPPER AND ALUMINUM WOULD BE
FRE FERRED . S
25X1A 4 .M SHOULD BE ADVISED THAT FROM THE SETTING OF
THE FLYWHEEL TO COMPLETION OF THE SWITCHGEAR INSTALLATION
WILL PROBABLY BE ABOUT 4 WEEKS. A PROJECTED SCHEDULE IS AS

FOLLOWS ¢
FLYWHEEL SET : 24 FEB
UPS CABLING COMPLETED 28 FEB
OLD UPS REMOVED 5 MAR
DEMOLISHING AND FINISHING 18 MAR
SWITCHGEAR IN PLACE 12 MAR
SwiIT CHGEAR WIRING 21 MAR

SYSTEM CKOUT & TROUBLESHOOTING' ?
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